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AGENDA 
 

Place 
Edifici Beatriu de Pinós 

Department of Ciencias Matemáticas e Informática,  
    Universitat de les Illes Balears 
 
Participants 
Yevgeniya Sulema, Olga Sulema, National Technical University of Ukraine 
Radu Dobrin, Mälardalen University 
Slava Potekhin , Olga Emelianova, Saint Petesburg State Polytechnical University 
Shynar Musyralyeva, Ablay Eraliyev Al-Farabi Kazakh National University 
Ivan Evgeniev, Emanuil Markov, TU Sofia 
Nurlybek Ispulov,  Gulzhan Jarassova, PSU- Pavlodar 
Liudmila Kulikovskaya, Alexey Varfolomey PetrSu 
Natalya Loziienko, Oleg Galchonkov ONPU 
Houcine Hassan, Carlos Domínguez, Juan Miguel Martínez, Universitat Politècnica de Valencia 
 
 
Tuesday, September 27th. General Assembly 
 
10.00 Read and Approval of the GA and GB minutes (sent on 23rd. June). 
 
10.30  WP9. Present the balance of the budget. 
  Proposal 1: Discussion the remaining budget of travel. Preparation of a new workplan. 
  Proposal 2: Request of the extension of medis requirements. Preparation of the justification  
  with a new workplan. 
 
11.30 WP9. Check list verification. 
  - Timsheets, CSC, Contracts, cost/day, proof of payment, IMR, DA, etc. 
 - Equipment: originals. 
 - Printing and Publishing: invoices. 
 - Others: invoices. 
 
13.30 Questions 
13.30 Closing  
 



	
  
 
14.30-16.30 WP9. Completion of the financial documentation (original documents).  
16.30 Questions 
17.00 Closing first day. 
 
 
 
 



	
  
 

 
Wednesday, September 28th. Control of Project Exploitation and Finalization. 
 
 
10.00-11.00 WP7: Shynar Musyralyeva  
11.00-12.00 WP8: Olga Emelianova 
12.00-13.00 WP5: Ivan Evgeniev. 
 
14.00-15.00 WP3: Yevgeniya Sulema. 
15.00-16.00 WP4: Radu Dobrin. 
16.00-17.00 WP6: Houcine Hassan. 
 
 



	
  
 

 
 
 
Thursday, September 29th. Governing Board. 
 
 
10.00-17.00 
 
 - Control of financial expeditures. 
- Control of final Deliverables. 
- Final Decisions and Actions. 
 
 
 


